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T0: DATE

12 March 1970

INSPECTION REPORT NO. (FF final. 5o state)

ESTIMATED COMPLETiON DATE

L October 1970

NAME OF CONTRACTOR

Fabrication of a High Precision Stereo Comparator

THE CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED
EX-] i [‘] ‘o Funos [ ves [Jwo 1F answeEr Is "NO" ADVISE REC-
4 : OMMENDATION AND/OR ACTION OF SPONSORING OFF ICE. ON

B REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
PER CENT OF WORK COMPLETED - 81.% DITIONAL FUNDS$ INVOLVED.

PER CENT OF FUNDS EXPENDED - 80%

HAS AN INTERIM REPORT, FINAL REPORT., PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? Eﬂ YES [] NO (If yes, give details on reverse side. )

HAS GOVERNMENT - OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? [:] YES IX1 NO
(If yes, indicate items, guantity, and cost on reverse side. )

INCENTIVES
IS THIS AN INCENTIVE CONTRACT X} ves [ wo NOTE :
IF YES, CHECK TYPE P : USE REVERSE SIDE FOR COMMCNTS.
[ cost [] rvaro ») PERFORMANCE CELIVERY FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.
FEE

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTAND ING 4. ABOVE AVERAGE 7. E] UNSATISFACTORY .
2 [_‘_‘] EXCELLENT D AVER AGE Declass Review k

| | NIMA/DOD
. D MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE lNDlCA%E
REASONS ON REVERSE SIDE,

3, YERY GOOD

RECOMMENDED ACT |ON

[}g CONTINUE AS PROGRAMMED [:} WITHHOLD PAYMENT PENDING
: SATISFACTORY PERFORMANCE

[:] CLOSE OUT . [:] OTHER (Specify)

IF THIS IS A FINAL REPOR1 PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE
AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED.. THESE INCLUDE . WHERE
APPLICABLE, THE FOLLOWING:

ITEM REC'D D%$%£$T ITEM REC'D, p3$1f$T

PROTOTYPES MANUALS

DRAWINGS AND SPECIF ICATIONS FINAL REPORT

PRODUCTION AND/OR OTHER

SPECIAL TOOLING
END ITEMS

OTHER GOVERNMENT PROPERTY

DATE OF LAST CONTAC+ WITH CONTRACTOR

11 March 1970
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1. The program schedule calls for 85% of the work to be completed and 81%
is actually complete,

2. The front of this report lists 80% of the funds expended, this includes
73% spent and 7% committed.

25X1 3. has completed the optical system and is presently testing it.
25X1 [ | Project Manager will go to[______Jon 16 March 1970 to work out the details
‘ 0 e

acceptance tests., The tests will commence on 23 March and are expected to
take about 3 wecks. :

29X1
; i, Three representatives from Qisited lan 9 and 10 March 1970. The 28X1
: ‘details of the acceptance tests for The Correlation System were worked outb.
25X1 personnel will visit :lwithin the next 30 days to run the acceptance tests.
' 5
5. Total Authorized Funds: Original Contract 23X1

FY-69 C~in-S
- FY~70 Cw=in-S
Total
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